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MITSSION/POSTURE
| JANUARY - 30 JUNE 1967
MAINTAIN CAPABILITY FOR WORLD-WIDE OPERATION
FROM PREPARED OVERSEAS BASE
MAINTAIN READINESS FOR

7 DAY QRC FOR SKYLARK

AND
5 DAY QRC FOR BLACK SHIELD

}

| JULY - 31 DECEMBER 1967
MAINTAIN CAPABILITY FOR WORLD-WIDE OPERATION
FROM PREPARED OVERSEAS BASE
MAINTAIN READINESS FOR
7 DAY QRC FOR SKYLARK
OR
I5 DAY QRC FOR BLACK SHIELD

ASSUMPTION:
MISSION REQUIREMENTS CAN BE MET WITH VISUAL
PHOTO SENSORS ONLY.

25X1

NRO review(s) completed.
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OXCART PHASE DOWN

ASSUMPTIONS:

AIRCRAFT POSSESSED CY-67

IST HALF 2ND HALF
6 OPNL - A-12 5 OPNL - A-12
2 TEST | TRAINER (IST QTR)
| TRAINER
240 FLY HOURS 180 FLY HOURS
osx1 - STORAGE - PALMDALE

NO MAJOR MODS/UPDATE -
FLIGHT SAFE REQUIREMENTS

CEASE OPNS (ALL AREAS) 31 DECEMBER 1967

USE OX ASSETS FOR U-2R/SR-T7I
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AIRCRAFT STANDARD OPERATIONAL READY CONFIGURATION

(SORC)

. INSTALLED EQUIPMENT:
~A. INS

B. SC & DM RECORDER

C. ARC-50 COMMUNICATION/RENDEZVOUS SYSTEM

D. TACAN TO INCLUDE ADDITION OF DF CAPABILITY.
(DF CAPABILITY IN ADDITION TO THE PRESENT DME
CAPABILITY IS CONSIDERED A FLIGHT SAFETY ITEM
ESSENTIAL FOR AIRCRAFT RENDEZVOUS. ETOR: | JUNE 1967).

E. SSB/HF
25X1
G. VOICE RECORDER
2. PROVISIONS FOR ACCEPTING:
25X1

800041

J. REFUELING BEACON .
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TERMINATED ACTIONS

TYPE I, IV (?)

TYPEV (1 JUL)

TYPE VI (1 APR)

618 T TUNING MOD

718 T EQUIPMENT CHANGE

HOT FLUX GATE COMPASS
o5x1 490 T TUNER

D-10, D-20, IR (OX PORTION)

EXA INSERTION INS

COCKPIT PANEL MOD
330 INS/HSIT INTERFACE
MACH TRIM SCHED CHANGE
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FLIGHT SAFE MODS

FACE PLATE HEAT

RELOCATE DICTET RECORDER
SHOCK-PROOF CAMERAS

LOW RPM TACAN & HF

LOW LEVEL FUEL WARN

BOOST PUMP SCHEDULING TANK I.
TANK PUMP CUT-OUT DELETION
DESCENT FLIGHT TEST

210 KNOT DRAG CHUTE

SENSITIVE BALL & RACE

AUTO PILOT IMPROVEMENT
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MANAGEMENT

AGENCY

DM & PROJECT OFFICERS
PHASE-DOWN PLAN

MARCH

COORDINATION

25X1
LOGISTICS
NORMAL CHANNELS
AFRDR
25X1
AGENCY
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COMMUNICATIONS

POLICY QUESTIONS

25
SCOPE COTTON MATERIEL/CONTRACTS
ROUTINE
25
SCOPE COTTON CONTRACTS/MATERIEL
SUPPLY
25
* SCOPE COTTON AATERIEL 25X
25X
* SCOPE COTTON MATERTEL
25
SCOPE COTTON NATERIEL
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SUPPLY KEY ACTIONS

OCTOBER CUT-OFF
EQUIPMENT & SPARES LISTINGS

SPARES
EQUIPMENT
DISPOSITION INSTRUCTIONS

ONE TIME REQUIREMENTS
SHIPPING, PACKING, STORAGE

5> AIRCRAFT/90 DAY REQUIREMENT
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PERSONNEL

ADJUST LEVELS

ELIMINATE R&D/TEST SUBSEQUENT JULY
* MAINTAIN MINIMUM ENGINEERING CAPABILITY
SUBSEQUENT JULY
* REDUCE DEPLOYMENT CAPABILITY

* PROVIDE HEADQUARTERS FOLLOW-ON NAMES

Approved For Release 2005/05/16 : CIA-RDP71B00399R000600180004-1




Approved For Release 2005/05/16 : CIA-RDP71B00399R000600180004-1

TASKS TO BE TERMINATED

IRAN
CONSTRUCTION

NEW EQUIPMENT PROCUREMENT

TASKS TO BE CURTAILED

OVERHAUL & REPAIR
SPARES PROCUREMENT

OPERATION & MAINTENANCE
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3rd FY-67 4th FY-67 1st FY-68 2nd FY-68 3rd FY-68
1967 1967| 1968
JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG |SEP | OCT |NOV |DEC JAN |FEB |MAR |
Test Article 121 4=

Test Article 122 e~

Trng Article 124

v

DET Article 125 >

DET Article 127 =

DET Article 128

DET Article 129

DET Article 130

DET Article 131

DET Article 132

TAG Article 134

b DAY QR 5 |DAY |gR
BLACKSHIELD 1p. DAY, ORQ 1 ORC L

SKYLARK 7 | DAY QRC 7| DAY | QRC_|

Systems:

25x1 NS

SAS

Airframe LAC

Engine P/W
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3rd FY-67 4th FY-67 1st FY-68 2nd FY-68 3rd FY-68
1967 1967 [1968
JAN'| FEB | MAR | APR ) MAY | JUN | JUL ; AUG | SEP | OCT | NOV | DEC JAN | FEB ; MAR
Systems:
25X1, !
1C .
25X1 ue ontrol
ARC-50
25X1 I

25x1Drift Sitel i

25X1gF Radio :L
25X1
L 1

Life Support:

Firewel —

David Clark

Personal Equip.

Approved For Release 2005/05/16 : CIA-RDP71B00399R000600180004-1




Approved For Release 2005/05/16 : CIA-RDP71B00399R000600180004-1

3rd FY-67 4th FY-67 1st FY-68 2nd FY-68 3rd FY-68
1967 1967 [ 1968
JAN | FEB ; MAR ] APR MAY,JUN | JUL , AUG SEP OCT NOV ; DEC JAN ,FEB MAR
SUPPORT ACFT:
C-130 1
F 101B 8 5
F 101F
H 43B =
UHIF ' 1
T-33A 2
U-3B 1
PERSONNEL: 55

ASSIG. OFFICERS
ASSIG. AIRMEN

CONTRACT
A
B

STAFF
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3rd FY-67 4th FY-67 1st FY-68

2nd FY-68 3rd FY-68
1967 1967 1968
JAN | FEB | MAR | APR | MAY ;JUN | JUL |AUG [SEP | OCT |NOV |DEC | JAN |FEB MAR
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SECURITY

CLASSIFIED CODE NAME: 25X

UNCLASSIFIED NICKNAME: "SCOPE COTTON"
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I. SECURITY OBJECTIVES DURING AND AFTER

PHASE OUT.
A. PROTECT AGENCY'S ROLE IN OXCART
PROGRAM

B. COMPLETE NON-AGENCY ATTRIBUTION OF
ALL ACTIVITIES

I. EXISTENCE OF A-12 25X
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1. CONTRACTOR CONSIDERATIONS
A. DEBRIEFING OF ALL PROJECT APPROVED

PERSONNEL

. O0-1 AND 0-2 BY CO. SECURITY OFFICERS

2. 0-3 BY HDQS. SECURITY

3. ITEMS TO BE STRESSED AT TIME OF
DEBRIEFINGS
A. CONTINUED SECURITY RESPONSIBILITIES
B. NO ADMISSION OF PROJECT CONNECTION
C. CAN'T CLAIM APPROVAL AS CLEARANCE
D. INDIVIDUAL GUIDANCE RE PROBLEM

AREAS, E. G., JOB APPLICATION,

25X

E. PROVIDE POINT OF CONTACT WITHIN
CO. TO REFER ANY FUTURE INQUIRIES
RE SECURITY PROBLEMS
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[T1. DISPOSITION OF CLASSIFIED DOCUMENTS AND
HARDWARE
A. DETERMINATION WILL BE MADE ON AN

INDIVIDUAL BASIS BY TEAM FROM HDQS.
VISITING EACH FACILITY.

[V. DISPOSITION OF GOVERNMENT FURNISHED
| EQUIPMENT

A. TEAM FROM HDQS. AND PSO WILL DETERMINE
ON AN INDIVIDUAL BASIS

B. SECURITY GOAL TO ELIMINATE CIA AND/OR
PROJECT ATTRIBUTION
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V. FUTURE UTILIZATION OF PROJECT DATA/HARDWARE
FOR SALES OR PUBLICITY PURPOSES

A. CONTRACTORS SHOULD SUBMIT WRITTEN
REQUEST FOR SAME

B. THIS WILL APPLY EVEN AFTER OXCART
PROGRAM IS PHASED OUT

C. POINT OF CONTACT WITHIN OSA WILL BE
PROVIDED

VI. NOTIFICATION OF PHASE OUT TO CONTRACTOR
PERSONNEL
A. THOSE WHO NEED TO KNOW CAN BE TOLD
B. STILL HAVE TO MAINTAIN OPERATIONAL
CAPABILITY UNTIL 31 DECEMBER 1967

C. HOLD DOWN REQUESTS FOR PROJECT APPROVALS
AS MUCH AS POSSIBLE
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DEFINITIONS

AGE: Aerospace Ground Equipment

COMMON/STANDARD AGE: 1Item of inventory type, development

has been completed; has application to more than one
weapon system or equipment.

PECULIAR/DEVELOPMENT AGE: A new item either in the process
of being introduced into the inventory as a result of design
to support a specific weapon or component.

(NOTE: Above definitions can also be applied to components,
spares or hardware.)

INACTIVATION: The procedure required to place an active
installation or facility in an inactive or caretaker status,
with provisions for reactivation 60 days prior to the
beneficial occupancy date, except as otherwise may be specific-
ally directed.

IPE: Industrial Plant Equipment; those items of plant
equipment used for cutting, abrading, grinding, shaping,
forming, joining, measuring, testing, heating or treating
materials or work in process.

GOVERNMENT-FURNISHED PROPERTY: Property in the possession
of or acquired directly by the Government and subsequently
delivered or otherwise made available to the contractor.

CONTRACTOR-ACQUIRED PROPERTY: Property procured or other-
wise provided by the contractor for the performance of a
contract, title to which is vested in the Government.

MATERIAL: Property which may be incorporated into or attached
to an end item to be delivered under a contract or which may
be consumed or expended in the performance of a contract. It
includes, but is not limited to, raw and processed material,
parts, components, assemblies, and small tools and supplies
which may be consumed in normal use in the performance of

the contract.
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SPECIAL TOOLING: All jigs, dies, fixtures, molds, patterns,
special taps, special gauges, other special equipment and
manufacturing aids, and replacements thereof, acquired or
manufactured by the contractor for use in the performance of
contract, which are of such a specialized nature that, without
substantial modification or alteration, their use is limited to
the performance of such services as are peculiar to the needs
of the Government.

SPECIAL TEST EQUIPMENT: Electrical, electronic, hydraulic,
pneumatic, mechanical or other items or assemblies of equip-
ment which are of such a specialized nature that, without
modification or alteration the use of such items or assemblies
is limited to testing in the development or production of
particular supplies or parts in the performance of particular
services.

FACILITIES: Property, other than material, special tooling,
and special test equipment, used for the performance of a
contract or sub-contract, including real property and rights
therein, buildings, structures, improvements and plant
equipment.

SALVAGE: Property recoverable for further use or which

because of its worn, damaged, deteriorated or incomplete conditions,
or specialized nature, has no reasonable prospect of sale or

use as serviceable property without major repairs or altera-

tions but which has some value in excess of its scrap value.

SCRAP: Property that has no reasonable prospect of being
sold except for the recovery value of its basic material
content.
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